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%"&! Utah 2/28/2017 003-POM
254 South 600 East, Ste. 201
Salt Lake City, UT 84102
801-303-1451
ehoney@envisionutah.org
www.envisionutah.org
Bill Te
Utah State Legislature
Ryan Hunter
W210 House Building
PO BOX 145210
Salt Lake City, UT 84114-5210
Description Amount
Envision Utah Staff Time spent during February 2017 17,461.62
Consulting fees for January 2017 - RCLCO 40,000.00
Consulting fees for January 2017 - SWCA 6,971.82
Consulting fees for February 2017 - Zions Public Finance 550.00
Consulting fees for February 2017 - Horrocks Engineers 2,168.69
Consulting fees for February 2017 - Fehr & Peers 8,756.00
Direct Costs for February 2017 - Mileage, advertising, etc. 604.86
Envision Utah is a 501(c)(3) private non-profit organization. Total $76,512.99
Our tax identification number is 87-0462205.
. Payments/Credits $0.00
Thank You for Your Continued Support. y
Balance Due $76,512.99




Point of the Mountain Phase 1

Percent Complete as of Feb. 28, 2017

Task Budget Feb. ToDate %
) - 2017 Complete
Develop and implement a public and stakeholder outreach and ~ $48,360  $17,599 $41,314 85%

_engagement plan . B
Develop and implement a communications plan $17,900 65,630  $15,226 85%

Build on existing work $16,260 $2,685  $16,260 100%
Create an inventory of current and proposed conditions $61,190 511,208 $52,190 85%
Understand the market B $97,640 $23,100 $70,885 73%

Study industry needs B $24,580 $4,280  $17,184 70%
Establish an aspirational concept vision $15,825 0% )
Produce interim report ) 158,550 0%

Direct costs (travel, etc.) ) $23,150 $12,011 $13,342 58%
TOTAL $313,455 $76,513  $226,401 72%




February 2017 Accomplishments
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Spread the word for the public workshops

Prepare for and conduct public workshops

Review and summarize public workshop results

Meet with representatives from cities and transportation agencies

Prepare presentation summarizing public and stakeholder input

Continue real estate market analysis

Conduct overview transportation analysis and summarize results

Continue utilities analysis

Finalize environmental report

Prepare data layers for land use scenarios

Begin drafting aspirational vision and summary report

Discuss/meet with various stakeholders, including transportation agencies, Ski Utah, and Office of Energy Development
Attend WFRC workshop for Southeast Salt Lake County to discuss project with city representatives

nvision
.—nm.s How we grow matters.




